MODLAND

Land V1 delivery on schedule

ECS needsto ensure V1 ‘end to end’ testing (one end
defined as data products back to the team members)

Geolocation needs more ‘MODIS wide' attention
(instrument performance, revisionsto ATBD, MCST
validation)

Cal / Val Meeting - Test Site focus/IDS interaction-
develop implementation options - stress across instrument
coordination

L2G under development- refining volumes and loads -
formalize status by June SPSO update



MODLAND

QA Plan - Modland draft by September/ workshop October
Mod-Land cover presentation at IWG

Compositing 8/16/Monthly - format input anticipated from
SWAMP

Volumes/loads - revisit by June SPSO update - separate
out common land processing

Cloud Masking - shadow/ecosystem/test data sets

SWAMP Land Workshop focus on interinstrument
coordination- e.g. MISR/MODIS data streams



MODLAND

e New reporting proposed for Team but need to minimise
management burden - maximise information flow

o Asinstrument test data comesin (Fall 96)- need
mechanisms in place for data preparation (MCST) and
rapid response from land (Bob Murphy)

e Land sciencesinput to MODIS - NOAA discussions (Bob
Murphy -POC)



